



FEMININE FLAIR

MARKETPLACE PLATFORM • SCOPE OF WORK

An e-commerce marketplace for women's clothing & accessories

Prepared for	Faith Minga (Client)
Prepared by	Dennis Bundi (Developer)
Agreement date	February 17, 2025
Reference	Software Development Agreement, executed Feb 17, 2025

1. PROJECT OVERVIEW

Feminine Flair is a dedicated online marketplace for women's clothing and accessories, built to give the client a single platform to list products, manage inventory, take orders, and collect payment — both online and in person. This document translates the signed Software Development Agreement (Feb 17, 2025) into a detailed build breakdown covering every feature area, the delivery timeline, and the payment schedule.

2. SCOPE OF WORK BREAKDOWN

2.1 Customer-Facing Storefront

- Product catalog organized by category: dresses, tops, bottoms, outerwear, shoes, bags, and jewelry/accessories
- Product detail pages with images, size and color variants, pricing, and live stock status
- Search and filtering by category, size, color, price range, and availability
- Shopping cart and multi-step checkout
- Customer accounts: registration/login, order history, saved addresses, and wishlist

2.2 Admin Dashboard

- Product listing and management — add, edit, remove items; manage variants (size/color) and stock levels
- Order management — view incoming orders, update fulfillment status, manage returns
- Customer management — view customer profiles and order history
- Sales and revenue reporting across online and POS channels

2.3 Order & Payment Processing

- End-to-end cart-to-checkout flow with order confirmation
- Order status tracking: pending, processing, shipped, delivered
- M-Pesa integration via the Safaricom Daraja API for STK Push payments at checkout
- Automated payment confirmation and digital receipts

2.4 Backend Infrastructure (Supabase)

- Database schema for products, categories, orders, users, and transactions
- Authentication and role-based access (admin vs. customer)
- Cloud storage for product images and media

2.5 Point-of-Sale (POS) System

- In-person transaction recording for walk-in or event sales
- Real-time sync with online inventory to prevent overselling
- Daily sales reconciliation across online and in-person channels

3. PROJECT TIMELINE

Development begins February 17, 2025, with delivery targeted within one month. The phased plan below is indicative and subject to adjustment if scope changes, per Section 2 of the signed agreement.

Phase	Activities	Target Window
Week 1	Environment setup, Supabase schema, auth, admin & user dashboard scaffolding	Feb 17 – Feb 23, 2025
Week 2	Product listing & management, catalog browsing, cart & checkout flows	Feb 24 – Mar 2, 2025
Week 3	M-Pesa (Daraja API) integration, order processing, POS system build	Mar 3 – Mar 9, 2025
Week 4	QA, testing, client walkthrough, deployment, final handover	Mar 10 – Mar 17, 2025
Revision window	Bug fixes & minor adjustments included at no extra cost	1 week post-delivery

4. INVESTMENT & PAYMENT SCHEDULE

Total contract value is \$1,200, split into two equal installments per the signed agreement.

Milestone	Amount (USD)	Status
Upfront installment (50%) — due on signing	\$600	Received — KES 75,000
Final installment (50%) — due on delivery	\$600	Due on completion
Total contract value	\$1,200	—

Note: The upfront installment was received as KES 75,000. Any variance against the \$600 USD equivalent (due to exchange-rate movement between signing and payment date) should be reconciled directly with the client before final invoicing.

5. REVISIONS & ONGOING MAINTENANCE

A one-week revision window follows project completion, covering bug fixes and minor adjustments at no additional cost. Any new features or ongoing maintenance requested after this window is billed separately at \$30/hour.

6. OWNERSHIP, CONFIDENTIALITY & TERMS

- **Ownership:** Upon full payment, the client owns all rights to the marketplace software; the developer retains the right to showcase the project in their portfolio.
- **Confidentiality:** Both parties keep project details, source code, and business information confidential.
- **Termination:** Either party may terminate with 30 days' notice; payments made prior to a client-initiated cancellation are non-refundable.
- **Disputes:** Any disagreements are resolved through mediation/arbitration before legal action is pursued.

This scope of work is a companion breakdown to, and does not replace, the signed Software Development Agreement dated February 17, 2025.